Status 6/3/2002
Hybrids

— L1 : received 18 hybrids from CPT
» Test good mechanically (6 tested) and electrically (7 tested)
* Have problems with soldering, paid less to CPT

 Stuffed two hybrids
— Checked with jumper cable
— Checked HV upto 2 kV — ok
— Preparing signal propagation tests through full chain (hybrid-DJC-JC-TPC)

» Next weeks go ahead with L1 fingerless design through Wolf Electronics
— Amitron visit
» Comparable to CPT in capacities
* Ordered 25 L2A hybrids, promised lead time 4 weeks after all 1ssues resolved
* [terating with engineers on spacing more vias and mesh ground layer
* Price slightly higher, not Brush Wellman subsidiary
» Use Pattern diffusion instead of Fodel for small vias (min 5 mils)
— L2A layout: reviewed, ready for submission
— L2S layout: reviewed on May 22", ready for submission

— Ordering 50 L2A + 50 L2S from CPT (tot ~ 50k)
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